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2Jason-3 Launch Vehicle 
Configuration
• Vehicle: Falcon 9 v1.1 with a payload fairing 
(certified to Cat 2) and reusability package
• Mission requirement:
– Launch Site:  VAFB
– Launch Date: July 22, 2015
– Orbit Requirements:
» 1336 km circular orbit altitude
» 66 deg inclination
– S/C Mass:  540 kg (max)
• Mission Unique Services
– Ruag 937S Payload Adapter with clampband
separation system
» Mounting brackets for electrical 
connectors
» 4 separation springs
– Isolation system to mitigate loads 
– 37 pins Deutsch electrical (CNES Provided)
– SpaceX Payload Processing Facility
Since SQR
Flight experience
• SpaceX has executed 5 successful launches in 2015
– 13 total consecutive successful flights of the v1.1 since Sept 2013
– 1 additional F9 v1.1 flight planned prior to Jason-3
• Launch date revised to July 22, 2015 
– New launch date takes into consideration
» LV production
» open work from certification 
» LV software risk mitigation
» Reusability vehicle configuration change (fins and legs) Range 
availability
» Some schedule margin
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Status of Jason-3 LV Hardware
• Stage1 at McGregor Texas- completed full 
duration test and is expected at the launch site 
in mid-May 
• Stage 2 arrived to the launch site on May 1st
• Payload fairing arrived at launch site on April 
24 
• Interstage estimated to ship out of Hawthorne 
on 6/10/15
• Isolation system has been at the launch site 
since Feb 2015
• PAF and Ruag Payload Adapter at the launch 
site
• Launch Vehicle Systems Readiness Review 
planned for May 28th at SpaceX – objective is to 
review all hardware assigned to Jason-3 and 
wrap up hardware pedigree reviews
Assessment: Jason-3 Hardware is on track to 
support the July 22 launch date
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Falcon 9 Certification
• The following elements of Certification for Category 2 have been 
completed successfully:
» Management Systems, Systems Engineering, Launch Vehicle 
Analysis, Risk Management, System Safety, Design Reliability, and 
Quality, Manufacturing and Operations
• DCR reconvene held in Jan, April, and May
• Detailed status presented to the NASA Flight Planning Board on 
Feb 13, 2015 and NASA Administrator on April 10, 2015
» Certification accomplishments and overall certification status was very well 
received by both audiences and stakeholders
• Remaining Open work from certification is minimal and expected 
to be closed by end of May:
» Evaluation of 3 propulsion components – ECD 5/29
» Flight margin verification spinoff ERB to address a flight observation – ECD 
5/22
Assessment: Certification activities are on track to support the July 
22, 2015 launch date
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Software Risk Mitigation status
• Developed a risk mitigation strategy for the Jason-3 mission that involves two key elements:
– LSP to perform independent stress testing of the Jason-3 mission specific configuration 
files utilizing LSP’s Hardware Out Of The Loop (HOOTL) simulation testbed
– SpaceX to perform traceability of configuration files to source documentation
• Requires SpaceX to lockdown and deliver the Jason-3 software and configuration files by L-60 
days to enable tests, data review, resolution of findings, etc
Status
• Weekly telecons with SpaceX software team has yielded very positive results
• LSP’s HOOTL capability is fully operational
• Peer review of the software test plan is complete
• Flight 8 stress tests of core software and configuration files complete- no major findings identified
• Some additional testing performed on Flight 15 and Flight 18 with no issues/findings
• Jason-3 software and mission specific configuration files expected to be delivered to LSP on May 11, 2015
• LSP team is postured to start HOOTL testing of the Jason-3 software and configuration files as soon as 
delivered
• LSP contracted Aerospace to conduct some HITL (hardware in the loop) tests for added confidence
• Parameter traceability of configuration files progressing on schedule
Assessment: Plans and resources are in place to enable completion of this effort by FRR (July 
10th), HOOTL testing of software/config files of Flight 8 did not identified any significant issues
• LSP is tracking a schedule risk for software since the potential still exists for late findings from 
the stress tests and/or late changes that SpaceX decides to introduce after the software 
lockdown
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F9 Reusability Package
• Falcon 9 vehicle “reusability” (legs and fins) configuration option-
detailed assessment via LSP’s Engineering Review Process is complete 
• ERB’s held on 1/9/15, 4/8/15 and 4/24/15
– LSP board deemed technical solution acceptable and determined that 
solution does not pose increased technical risk to Jason-3 mission
– Effects of the reusability vehicle configuration on the Jason-3 
environments are understood, flight validated, and are within the 
spacecraft qualification levels
» LSP loads and environments team has reviewed all applicable flight data 
and has determined that Jason-3 CLA results remain valid
• Jason-3 will be the 5th mission with reusability package 
Assessment: Vehicle change approved and all analytical and 
hardware products are on track to support July 22, 2015 launch date
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8Launch Vehicle Readiness Reviews
Mission Specific Acceptance Readiness Review 27 May Hawthorne
Launch Vehicle Systems Readiness Review 28 May Hawthrone
Launch Vehicle Readiness Review 11 June KSC
Safety & Mission Success Review 19 June HQ
Flight Readiness Review 10 July VAFB
Launch Mgt. Coordination Meeting / 17 July VAFB 
Mission Dress Rehearsal
Launch Readiness Review 20 July VAFB
Summary
• Most of the launch vehicle hardware is at the launch site and final processing and 
checkouts have started
– Stage 1 expected to arrive at VAFB on 5/13 and interstage on 6/10
• LV Certification activities are wrapping up- expect to be fully completed by end of 
May
• Software- resources and capabilities ready to initiate final phase of testing on May 
12
• F9 Reusability configuration- assessments complete and approved for Jason-3
• All launch vehicle elements are tracking on schedule to support LRD
 Launch Vehicle Production
 Certification
 Software mitigation
 F9 reusability configuration
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Launch Vehicle ICD Compliance
JASON3 Pre Shipment Review
12 May 2015
Jason3 / Falcon 9 ICD compliance matrix status (2/2)
Requirement Compliance status Document SpaceX Reference
Fairing compatibility Compliant Jason-3 Fairing Final Clearance Analysis
Jason-3 Fairing clearance 
analysis 2015-03-09 
Mechanical interfaces (MICD) Compliant Jason-3 Compatibility Drawing Drawing Number 00130339-523
Electrical Interfaces (EICD) Compliant Jason-3 Payload Interface Control Document AV2115
Orbit insertion parameters Compliant Falcon9 PGAA#3 Update for Jason3 GNC-TRAC-02426 Rev 64014
Separation parameters Compliant Separation Analysis Final Jason-3 Final Separation Analysis 3 Feb 2015  Rev4
Mechanical/ structural loads Compliant Coupled Load Analysis Report 
Jason-3 CLA Rev6 Results 
20141204 Intl Version,  
LSWG#13_LSP Intl, Jason-
3 ICD Waiver 01
Separation shock Compliant Jason3 Shock Test Report PL 1010 Jason-3 Separation Shock Test Report 
RF compatibility Compliant Jason-3 EMC/RF/EED Compatibility Report
ES9008-900 Rev F, Jason-3 
EMC/EMI Intl Version
Thermal Compliant Integrated Thermal Analysis
Jason-3 ITA Results – Intl 
Version 4 May 2015
Payload fairing venting Compliant Fairing venting analysis Jason-3 Fairing Venting Analysis 2013-05-21
Fit check Compliant Fit Check Test Report STR‐00022503 Jason-3 Shock Test/Fit Check Report
ICD Verification Status Summary
– All Jason-3 SC data has been received to support ICD verification 
closures through SC Pre-ship
– International versions of Analysis/Reports have been delivered to 
CNES/Thales for review 
– Final verification for many requirements will be accomplished during 
launch site checkouts and integrated operations (i.e. payload mate to 
adapter/PAF, encapsulation, mate to LV, and PLF closeouts)
• ICD requirement verifications are on track to support the launch 
campaign operations for Jason-3
